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Major Accomplishments of FY12 

 Continued tracking tasks and dependencies among projects 

 Re-examined COT priorities, determined all projects rely 
on CMS functionality to some degree, and re-ranked 

 Continued development efforts on LJ CMS 
 Mesa continues leading LV enhancement charge  (13 month deadline) 

 Prosecutor integration will be available with local systems via XML 

 Conversion strategy solidified and shared with courts – earlier action 
minimizes impact 

 ADRS initial courts trained and rolled out 
 Including law enforcement and prosecutors 
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Major Accomplishments of FY12 

 Implemented two releases of GJ AJACS statewide 

 Monitored expansion of court digitization and e-filing 
efforts 
 e-Filing pilots in MJCC and Pima Superior 

 “Must Have’s” identified 

 Completed probation assessment tool (AZYAS) and 
statewide ID efforts 
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Major Plans for FY13 

 

 Complete development of Limited Jurisdiction Case 
Management System (AZTEC-replacement system), 
implement pilot court(s) 

 Complete AJACS enhancements for large volume courts to 
enable Mesa to go live before July 2013 

 Complete JOLTSaz/AGAVE/CAMMS integration in Pima 

 Complete AJACS interfaces to support probation and e-
filing 

 Expand e-filing for more courts and case types as well as 
improve  integration w/ CMSs + EDMSs 
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Major Plans for FY13 

 Complete GJ AVT cleanup underway 

 Complete ADRS rollout in all remaining counties 

 Track implications on courts of ACJC Statewide 
eWarrant effort 

 Address automation needs of judges in electronic 
environment 

 Implement public access to documents solution 
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Major Items for COT Consideration 

 Sufficient funding for Limited Jurisdiction CMS large 
volume court gap closure (Mesa Initiative) items and 
AZTEC-replacement 

 

 Sufficient funding for completing General Jurisdiction CMS 
enhancements 

 

 Beginning of JOLTSaz rural data conversion and 
implementation multi-year effort 

 

 Conclusion of Intresys initial contract term and 
implications on statewide e-filing 
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CACC Project Spending Priorities 

1. LJ CMS Development 

 AZTEC Replacement Items 

 Financial System Enhancements 

 Mesa’s Enhancements for LV Courts 

2. GJ CMS Enhancements 

3. Annualize JCEF budget line item for enhancements 
needed by all 3 sets of users, year over year 
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